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Major Accomplishments of FY12 

 Continued tracking tasks and dependencies among projects 

 Re-examined COT priorities, determined all projects rely 
on CMS functionality to some degree, and re-ranked 

 Continued development efforts on LJ CMS 
 Mesa continues leading LV enhancement charge  (13 month deadline) 

 Prosecutor integration will be available with local systems via XML 

 Conversion strategy solidified and shared with courts – earlier action 
minimizes impact 

 ADRS initial courts trained and rolled out 
 Including law enforcement and prosecutors 
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Major Accomplishments of FY12 

 Implemented two releases of GJ AJACS statewide 

 Monitored expansion of court digitization and e-filing 
efforts 
 e-Filing pilots in MJCC and Pima Superior 

 “Must Have’s” identified 

 Completed probation assessment tool (AZYAS) and 
statewide ID efforts 
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Major Plans for FY13 

 

 Complete development of Limited Jurisdiction Case 
Management System (AZTEC-replacement system), 
implement pilot court(s) 

 Complete AJACS enhancements for large volume courts to 
enable Mesa to go live before July 2013 

 Complete JOLTSaz/AGAVE/CAMMS integration in Pima 

 Complete AJACS interfaces to support probation and e-
filing 

 Expand e-filing for more courts and case types as well as 
improve  integration w/ CMSs + EDMSs 
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Major Plans for FY13 

 Complete GJ AVT cleanup underway 

 Complete ADRS rollout in all remaining counties 

 Track implications on courts of ACJC Statewide 
eWarrant effort 

 Address automation needs of judges in electronic 
environment 

 Implement public access to documents solution 
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Major Items for COT Consideration 

 Sufficient funding for Limited Jurisdiction CMS large 
volume court gap closure (Mesa Initiative) items and 
AZTEC-replacement 

 

 Sufficient funding for completing General Jurisdiction CMS 
enhancements 

 

 Beginning of JOLTSaz rural data conversion and 
implementation multi-year effort 

 

 Conclusion of Intresys initial contract term and 
implications on statewide e-filing 
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CACC Project Spending Priorities 

1. LJ CMS Development 

 AZTEC Replacement Items 

 Financial System Enhancements 

 Mesa’s Enhancements for LV Courts 

2. GJ CMS Enhancements 

3. Annualize JCEF budget line item for enhancements 
needed by all 3 sets of users, year over year 
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